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SC4 Resolution “A”

Project Leader or Editor

Currently there are no Project Leader or Editor changes.



SC4 Resolution " B"

New Work Item for Product Life Cycle Core AP
from
John Dunford, Program Manager, PLCS, Inc.

Introduction:

This Resolution seeks approval for aNew Work Item to develop an 1SO 10303
Application Protocol for a Product Life Cycle Core. The NWI isrequired to support
standardization of the first major product from the Product Life Support Initiative
(www.plcsinc.org). Thisnew Application Protocol will utilize and extend the capabilities
offered by the PDM Schema and Modules (and other STEP resources) to address the
requirements for Configuration Management over the full product life cycle. It will thus
provide aframework for integrating, exchanging and managing the technical data
required to maintain a complex, and changing product over itslife cycle.

Objective:

Initiation of a project to complete development and standardization of an Application
Protocol for aProduct Life Cycle Core.

Resolution:
NWI proposal reference 1SO/TC184/SC4/N 1205 is hereby approved
Attached documents:

NWI Proposal Form: 1SO/TC184/SC4/N1205
Change Management Form 3 — Project Review Questionnaire



SC4 Resolution " C"

Project Planning Requirements
from
Chairman

I ntroduction:

SO have removed the requirement for mandated target dates for standards projects. The
three year and seven year cancellation rules still apply for projects that do not make
sufficient progress.

SC4 wishesto retain clear visibility of progress of its projects against agreed plans,
within realistic but challenging timescales.

Objective:

This resolution amends the Organisation Handbook to define the specific milestones to be
included in the project plans submitted with each NWI proposal, and suggests elapsed
times to be used as defaults in planning

Resolution:

SC4 amends clause 2.3 of the Organisation Handbook to define the NWI requirements
for an accompanying work plan as follows:

"The NWI shall contain awork plan identifying target dates for the following events,
noting the suggested elapsed times from NWI approval:

SO Stage Milestone Normal time from NWI
20.20 First working draft available on SOLIS +12 months
30.20 CD/TR/TS ballot initiated by SC4 Secretariat +18 months
40.00 DIS document accepted for ballot by SO +28 months
50.00 FDIS ballot registered for formal approval (if FDIS +36 months

required)
60.00 Final text accepted for publication by 1SO +40 months

The originator of the NWI shall nominate a Project Leader."




